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Vendor ID: 2199 STA-BILT CONSTRUCTION COMPANY

Pay Period End Date:

08.10.2016

Contract Location:
BURWELL EAST

Contractor:

STA-BILT CONSTRUCTION COMPANY
1339 NISHNA AVE

PO BOX 151

HARLAN [A 51537-0151

Phone:
(712)755-5153

Escrow Agent:

Surety Co:
EMPLOYERS MUTUAL CASUALTY COMPANY

Counties
GARFIELD
Project Fed State Highway Begin
Number Project Number Number Ref
Post
80981 000 RD-91-4(1011) 091 61.28

Estimate Type:

Date Let:

Date Awarded:

Date Contract Executed:
Date Notice for Work to
Begin:

Date Work Actually Began:
Date Project Completion:

End Description
Ref
Post
72.32  SPECIALTY

PROG

02.04.2016
02.19.2016
03.07.2016

07.18.2016
07.21.2016

Current Contract Amt
$629,991.46

Original Contract Amt
$629,991.46

% Dollar Comp

63%
% Time Comp

80%

Total Earnings
Stockpiled Materials
Gross Earnings
Retainage

Escrow Amount
Securities Encmb
Net Earnings

Liguidated Damages
Incentives
Disincentives

Other Contract Adj
Appl of Training Adj
Training Rates Adj
Fuel Adj

Bituminous Adj
Autopay Adj
Gasoline Adj

Other Adj

Price Adj
Substandard Item Adj
Asphalt Adj

Diesel Fuel Adj
Petrol Adj

Matl Discrepancy Payment Adj

Project Manager

Ziska, Dan

Total for Adjustments

Payment

08.10.2016

Construction Engineer

Halstead, Kerri
Controller

Burling, Laurie

08.11.2016

08.11.2016

Total to Date

$394,674.30
$.00
$394,674.30
$.00
$.00
$.00
$394,674.30

$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00

$.00

$394,674.30

Prev to Date

$51,908.51
$.00
$51,908.51
$.00
$.00
$.00
$51,908.51

$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00

$.00

$51,908.51

District Engineer

Kovar, Mark
Controller

Burling, Laurie

This Estimate

$342,765.79
$.00
$342,765.79
$.00
$.00
$.00
$342,765.79

$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00

$.00

$342,765.79

08.11.2016

08.11.2016
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Vendor ID: 2199 STA-BILT CONSTRUCTION COMPANY

Est Number: 0002 Pay Period End Date:  08.10.2016 Est Number: 0002 Pay Period End Date:  08.10.2016
Prps| Proj 1. Contracted 2. Cu.rrent Prps| Proj 1. Contracted 2. Cu.rrent
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 8 SPECIALTY 0009 0009 0003.20 500.00 10.000 5,000.00
0001 0001 0001.08 0.50 2.,200.000 1,100.00 FURNISHING AND OPERATING PILOT VEHICLE DAY 10.000 5,000.00
BARRICADE, TYPE Il BDAY 2,200.000 1,100.00 9.500 4,750.00
0.000 0.00 7.000 3,500.00
0.000 0.00 0010 0010 0030.90 30,000.00 1.000 30,000.00
0002 0002 0001.10 5.50 52.000 286.00 MOBILIZATION LS 1.000 30,000.00
BARRICADE, TYPE lII BDAY 52.000 286.00 1.000 30,000.00
48.000 264.00 0.500 15,000.00
32.000 176.00 0011 0011 8008.50 19.50 4,490.000 87,555.00
0003 0003 0001.75 2.20 120.000 264.00 AGGREGATE FOR MICROSURFACING TON 4,490.000 87,555.00
TEMPORARY SIGN DAY EACH 120.000 264.00 2,418.573 47,162.18
0.000 0.00 2,089.028 40,736.05
0.000 0.00 0012 0012 8070.05 300.00 90.793 27,237.90
0004 0004 0001.90 1.38 962.000 1,327.56 MINERAL FILLER FOR MICROSURFACING TON 90.793 27,237.90
SIGN DAY EACH 962.000 1,327.56 18.430 5,529.00
168.000 231.84 16.170 4,851.00
112.000 15456 0013 0013 9009.15 200.00 626.158 125,231.60
0005 0005 0002.45 11.00 631.000 6,941.00 MICROSURFACING PLACEMENT STA 626.158 125,231.60
TEMPORARY BROKEN LINES STA 631.000 6,941.00 630.960 126,192.00
54.000 594.00 630.960 126,192.00
0.000 0.00 0014 0014 9052.10 1.96  154,340.000 302,506.40
0006 0006 0002.60 11.00 1,262.000 13,882.00 EMULSIFIED ASPHALT FOR MICROSURFACING GAL 154,340.000 302,506.40
OVERLAY SOLID LINES STA 1,262.000 13,882.00 73,043.580 143,165.42
108.000 1,188.00 63,090.980 123,658.32
0.000 0.00 0015 0015 L860.50 10,000.00 1.000 10,000.00
0007 0007 0002.76 0.12  105,500.000 12,660.00 ENVIRONMENTAL COMMITMENTS - LS 1.000 10,000.00
PERMANENT PAVEMENT MARKING, PAINT LF 105,500.000 12,660.00 CONTRACTOR COMPLIANCE 1.000 10,000.00
160,815.500 19,297.86 0.500 5,000.00
160,815.500 19,297.86 GROUP 8 SPECIALTY Contracted 629,991.46
0008 0008 0003.10 300.00 20.000 6,000.00 Current 629.991.46
FLAGGING DAY 20.000 6,000.00 In place 394.674.30
21.000 6,300.00 This Estimate 342,765.79
14.000 4,200.00 Totals for contract Contracted 629,991.46
Current 629,991.46
In place 394,674.30

This Estimate

342,765.79
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